
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:59 PM

Run date

Time

Reviewer: Liu, Tai-Lin 03-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 028 Date: 26-Feb-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time:

Const Calendar Day: 171

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Heavy Raining, Windy, over 50mph

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Continue to drill bolt holes in the seismic shear plate connecting OBG Lift L4E and its craddle frame.

2. Jacking OBG Lift L4E for elevation adjustment.

3. Installing bearing plates on temp. truss "W" line to prepare the upcoming erection of west line OBG lifts.

4. Close operation because the wind speed is too high, more than 50 mph. The elevator also shut down
because of this. This happened in early afternoon.

056 E-L04-OBG.056

Attachment

Installing Bearing Plate on "W" line on Temp. Truss Drilling Bolt holes
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 028 Date: 26-Feb-2010 Friday

Seismic Shear Plate bolt holes look from outside of the OBG box Seismic Shear Plate bolt holes look from inside of the OBG box
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